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State Form 37777
INSPECTOR'S LOG OF PRECAST, PRESTRESS ED CONCRETE MEMBERS
Div. of Construction CONTRACTOR NO. 8502
File CONTRACT NO. IR-34937: Salem Rd. over S.R. 265
JOB NO. 12302

BEAM CONTRACTOR Prestress Services Industries - Lexington, KY PROJECT NO. 0900254

DESIGNATION NO. 0900254
TYPE 54" Bulb Tee SIZE 54" Hx48" W TOTALNUMBER 12 BRIDGE FILE NO. 265-10-9604

BEAM DATE DATE | CONCRETE | DETENSIONING DATE SHIPPING BEAM CAMBER Rebar |Alignment| Appearance | Acceptance Yellow Card Date
Tensioned | Poured Data Cylinder Test Detensioned Cylinder Tests Initial Shipping | Check Check Check Check Shipped
Slump | Air Date PSI Date PSI Inches Inches Date No.

73/4 1 5.6% 6,967 9.655 Will check Will be sent

ds sealed Due to shi
120612 | 122712 | 734 | 5.0% | 120812 | 7533 | 122812 | ovisiiz | 9019 | 1 34 when needs seale when 47350221 ue to sip
@ jobsite March 2013

734 | 5.1% 7,233 7,887 shipped shipped

73/4 1 51% 7.233 7.887 Will check Will be sent

ds sealed Due to shi
122612 | 122112 | 734 | 5.0% | 12728012 | 7569 | 1228112 | o1/18/13 | 8,488 when needs seale when 47350022 | Cuetosnp
@ jobsite March 2013

7314 | 5.0% 6,720 8,329 shipped shipped

73/4 1 50% 6,720 8,329 Will check Will be sent

ds sealed Due to shi
122612 | 122112 | 714 | 58% | 1228012 | 7001 | 1228112 | ow18/13 | 8,064 when needs seale when 4735003 | _uetosp

73/4 | 57% 7,303 8,966 shipped @ Jobsite March 2013

shipped
73/4 1 6.8% 6.679 8,806 Will check Will be sent

ds sealed Due to shi
122812 | 1228012 | 8 58% | 1272812 [ 6790 | 1212812 | 011813 | 8753 when needs seale when 47350004 | CUetoSP

234 | 549 100 ST shipped @ jobsite March 2013

shipped
73/4 1 54% 7,109 8,771 Will check Will be sent

ds sealed Due to shi
122812 | 122812 | 734 | 5.1% | 1228112 | 6790 | 122812 | o1/18/13 | 8,655 when needs seale when 47350005 | _uetosp

7314 | 52% 7.179 8,789 shipped @ Jobsite Mareh 2013

shipped
73/4 1 52% 7179 8,789 Will check Will be sent 4
needs sealed Due to ship
12/28/12 | 12/28/12 | 73/4 | 5.0% | 12/28/12 | 7,303 12/28/12 01/18/13 | 8,630 when when 47350226

73/4 | 5.2% 7,321 8,753 shipped @ Jobsite March 2013

shipped
73/4 1 57% 6,702 8,718 Will check Will be sent 4
needs sealed Due to ship
01/02/13 | 01/02/13 | 71/2 | 57% | 01/02/13 | 6,790 01/02/13 01/18/13 | 8,718 when when 47350227

712 | 5.0% 7,409 3718 shipped @ jobsite March 2013

shipped
71721 50% 7,409 8,718 Will check Will be sent 4
needs sealed Due to ship
01/02/13 | 01/02/13 | 71/2 | 5.0% | 01/02/13 | 7,286 01/02/13 01/18/13 | 8,700 when when 47350228

712 | 52% 7,339 8488 shipped @ Jobsite Mareh 2013

shipped
7121 52% 7,339 8,488 Will check Will be sent 4
needs sealed Due to ship
01/02/13 | 01/02/13 | 71/2 | 5.0% | 01/02/13 | 7,356 01/02/13 01/18/13 | 8,630 when when 47350229

712 | 5.1% 7445 8.630 shipped @ jobsite March 2013

shipped

8 6.7% 6,967 7,834 Will check Will be sent

ds sealed Due to shi
01/03/13 | 01/03/13 | 8 6.6% | 01/03/13 | 6861 | 010313 | o1/18/13 | 8,170 when needs seale when 47350030 | _UertosSP

@ jobsite shipped March 2013

71/2 | 5.0% 7,109 9,072 shipped

Comments: Planned Erection Camber is 3.657 inches for all beams.

Department Signature




